

Weekly Progress Report (Form-3)


Project Repository: SKIT-CSE-2023-2027-18 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Devanshi Vijay	4 (40.0%)	+2,818	-565	2,253	4 days
disha872	3 (30.0%)	+354	-49	305	2 days
Fatimibee	2 (20.0%)	+294	-13	281	1 days
Divyansh-Khinchi21	1 (10.0%)	+475	-4,187	-3,712	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Devanshi Vijay — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	d4b5879	feat(ui):made ui responsive of VoiceAssistantPage	____ / 10
2026-09-23	e7c1ea2	feat: add VoiceAssistantPage UI component and fix ProfilePage JSX syntax error	
2026-09-22	84fad54	feat(backend): initialize Spring Boot core project and modular package structure	
2026-09-19	8140d4b	feat(ui): add user profile page and reusable InputField component	

Student: disha872 — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	b81c67b	refactor(spring-backend): move OCR integration service to ai-integration/ocr package	____ / 10
2026-09-24	8a4d424	feat(spring-backend): add OcrService and DTOs for OCR backend HTTP integration	
2026-09-18	e36baf2	feat(ocr): integrate QR payload extraction into document verification and field parsing	

Student: Fatimibee — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	4b56033	updated Readme for AI backend	____ / 10
2026-09-24	e882f7e	add AI input pipeline and eligibility engine	

Student: Divyansh-Khinch21 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-19	b00761d	feat(scraper): implement India.gov.in scheme detail scraper and data enrichment layer for Week 2	____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____